# Project Milestones and Timeline

**Month-24**
- ○ Study interaction with Carbon and other ancillary markets

**Month-18**
- ○ Complete the initial applications
- ○ Show Real Industrial Applications

**Month-12**
- ○ Start development of additional applications
- ○ Add features to the engine

**Month-6**
- ○ Prototype ready to validate key architectural ideas
- ○ Demo for 1-2 applications

**Month-0**
- ○ Initiate the program