EPRI Project 071103

CIM Testing Procedure Development

Minutes of the CIM Test Procedures Teleconference

Held on 07 January 2011 (11:00-12:10 EST)
Meeting Summary
Inaugural meeting of Project 071101 CIM Testing Procedure Development weekly status/issues teleconference attended by representatives from EPRI, Consumers Energy, SCE and EnerNex. 

Agenda

· Progress since last meeting (Preliminary meeting held on December  8, 2010)
· Issues arising during the previous week

· Verify progress against stakeholder expectations

· General issues discussion

· Expected work output during next week

· Action items for individuals

Participants 

The following people participated in the Teleconference:

	    Name
	    Company

	John Simmins
	EPRI

	Mark Ortiz
	Consumers Energy

	Zahra Makoui – Absent
	PG&E

	Frant Wilhoit – Absent
	AEP

	Bruce Muschlitz
	EnerNex

	Kay Stefferud
	EnerNex

	Margaret Goodrich – absent
	SISCO

	Clint Powell
	SCE


Progress since last meeting
· Kay created 9-slide “how to proceed” document.
· Version 3 of the sample test cases completed.
Issues arising during the previous week 

· Friday meeting time of 11:00 Eastern / 8:00 Pacific conflicts with other interoperability meetings. New meeting time of Friday 9:00 Eastern / 12:00 Pacific was agreed to by today’s attendees.

· Location of relevant on-line documents was discussed and Bruce emailed links to the November 11 2010 version of IEC 61968-1-2 (Only visible to IEC members.) http://iectc57.ucaiug.org/WG14/Part1/Subpart%202%20XML%20NDR/61968-1-2%20Profile%20Draft%202010-11-22.doc 

· Repository for documentation for this project was identified as:
http://osgug.ucaiug.org/conformity/Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2fconformity%2fShared%20Documents%2fCIM%5fTestingArtifacts&FolderCTID=&View=%7b5AF2C4AB%2d2A81%2d40C1%2d8D76%2d9DACBA775D72%7d
· John sent test harness information

· Mark has valid WSDL, we can give to QL and verify that it interacts with Mark’s devices

· Mark can set up an EPRI server-ESB physically hosted in Mark’s lab with VPN access.
.
· Clint asked if this was a simulation system or whether actual systems would be used and we discussed the functionality of the test harnesses. 
Verify progress against stakeholder expectations
· EPRI issued Authority to Proceed to EnerNex on December 22, 2010.

· Project work to date briefed by Kay. Click on the presentation icon below to view the content of the presentation with updates indicated in red font.  
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General Issues Discussion

· Use of Example Test Scenarios / Test Cases developed during Joint Edge/Ente rprise Conformity Session at Fort Lauderdale, November 2010 as format for abstract test cases.

· John talking with venders Elster and Telvent and InterGraph and MilSoft.

Expected work output during next week 

· Continued work on abstract test case, with more detailed material moved to the detailed test procedures.
 
· See Actions Item below.
Action items for individuals 

	    Name
	    Action

	John Simmins
	Talk Elster, Yelvent, InterGraph, MillSoft. Work with internal resources to eparate lab network completely from the EPRI operational network.

	Mark Ortiz
	Have Shawn Hu send ADR/ADE info links. Set up EPRI server at EPRI. 

	Zahra Makoui
	

	Frank Wilhoit
	

	Bruce Muschlitz
	Set up Tuesday meeting, post minutes. Post minutes. Send out new invite for 3PM EST

	Kay Stefferud
	Kay to update Abstract Use Case with features from the Ft. Lauderdale abstract use case.

	Margaret Goodrich
	

	Clint Powell
	Find SCE representative for this group
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Material covered:

CIM testing process used to develop CIM abstract test cases and detailed test procedures.



CIM test process overview

CIM Test Methodology compatible with

IEC WG 14

CIM Users Group

OpenSG

And possibly MultiSpeak

Test process defined, documented and repeatable

Vetted with multiple utilities, vendors and user groups 

Tests designed for multiple implementation environments (test only messages, implementation agnostic)

Legacy point-to-point

SOA with or without ESB

Various ESBs (WebSphere, WebLogic, TibCo, GlassFish)

Tests openly available 
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Project Schedule
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Types of CIM-based Tests
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There are two types of CIM tests: abstract test cases and detailed test procedures.



CIM tests are written first as abstract test cases and then as detailed test procedures.



Detailed test procedures include both conformance tests and interoperability tests.



The next two slides describe CIM tests in more detail.
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CIM Tests





Abstract Test Cases





Concrete Detailed Test Procedures





Conformance Tests





Interoperability Tests





Conformance Tests





Interoperability Tests





































Abstract Test Cases

Abstract Test Cases

High level test description which defines:

Test Objective


Formal Requirements Tested

CIM part, profile and XSD

OpenSG SRSs

OpenADE, OpenADR, OpenHAN,AMI-ENT 



Applicable to ESB, non-ESB web service and legacy socket implementations 
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Abstract test cases are high level test descriptions which define the test object, the requirements tested. Abstract test cases are applicable to multiple implementation environments.



Abstract test procedures are used to summarize the overall testing needed, while test procedures define the detailed step-by steps needed to run the test, 
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