EPRI Project 071103

CIM Testing Procedure Development

Minutes of the CIM Test Procedures Teleconference

Held on 25 January 2011 (2:00-3:00 EST)
Meeting Summary
Weekly meeting of Project 071101 CIM Testing Procedure Development. All stakeholders were present. Representatives from EPRI, AEP, SCE, Consumers Energy, Quality Logic, OPC, SISCO, and EnerNex attended. 

Agenda

· Progress since last meeting (meeting held on January 18, 2011)
· Issues arising during the previous week

· Verify progress against stakeholder expectations

· General issues discussion

· Expected work output during next week

· Action items for individuals

Participants 

The following people participated in the Teleconference:

	    Name
	    Company

	John Simmins 
	EPRI

	Mark Ortiz 

	Consumers Energy

	Randy Armstrong
	OPC

	Frank Wilhuit
	AEP

	Bruce Muschlitz
	EnerNex

	Kay Stefferud
	EnerNex

	Margaret Goodrich -
	SISCO

	Rich Stephenson
	SCE

	Dave Jollota, 
	Quality Logic

	Steve Kang – 
	Quality Logic

	Sandy Basik
	EnerNex

	Rudi Schubert
	EnerNex

	Brad Singletary
	EnerNex

	Bill Moncrief
	EnerNex


Progress since last meeting
·  John briefed progress since last meeting as summarized
· Reviewed and updated sample abstract test case

· Walked through with group 1/18/2011

· Version 5 incorporates walk though inputs

· Awaiting comments from Margaret Goodrich

· In process of documenting procedures to connect systems at lab sites (e.g. MDMS at Site A & CIS at Site B)

· Consumers Site Support Guide initiated January 21 

· EPRI and other utilities (if desired) next

· Venders’ Site Support Guides will follow

· Briefing can be found at: http://osgug.ucaiug.org/conformity/Shared%20Documents/CIM_TestingArtifacts/Presentations/20110125%20CIM%20Meeting.pptx.ppt
· Created charts showing abstract test case development steps for both conformance and interoperability abstract test cases.

Issues arising during the previous week 

· Discussion of items which need to be covered in the concrete test procedures included these four items:
· Test data sets 
· Recording of data during test
· Labeling of both IEC functions and utility systems

· Change log title to Test Procedure
Verify progress against stakeholder expectations
· John briefed progress against stakeholder expectations:
· Task 3: Complete Mapping and Report for Extensions:

· The deliverable includes a mapping spreadsheet and a report describing the use cases, extensions and implementation profiles.

· For each OpenSG domain the tasks in support of the harmonization include:

· Review and analyze all gaps between domain artifacts and the CIM.

· Document proposed mapping and CIM extensions. 

· Implement the CIM extensions in UML.

· Generate the profiles and other artifacts required for testing.

· Create use cases (if they don’t already exist) to clarify the need for the extensions.

· Task 5: IOP these service definitions. List may not all be feasible:

· CustomerMeterDataSet 

· EndDeviceAsset 

· EndDeviceControl 

· EndDeviceEvent 

· EndDeviceResponses 

· EndDeviceResponse 

· GetDeviceStatus 

· GetMeterReadings 

· MeterReadingSchedule 

· MeterReadings 

· MeterReading 

· MeterAssetConfig 

General Issues Discussion

· Brad Singletary walked through the Site Guide and explained the material to be documented for each test site.  Site guide will specify the information needed to setup virtual LANs between each test location.

· Kay walked through version 1 of the abstract test procedure.  The following comments were received and agreed upon.
· 1)  Mark Ortiz requested that the test data set material be added.
· 2) The recording of messages during formal test needs to be added to the test. 
Expected work output during next week 

· List and address detailed step-by-step needed for the sample concrete test procedure.
· Continue work on plan for web-based testing. 

· One part of the plan is to use the facilities of Consumers then clone that vmWare system at EPRI in Knoxville.
· John has procured a server, VmWare, and operating system. Installation is in process. 

· See Actions Item below.
Action items for individuals from previous weeks [image: image1.png]Name Action Status
John Talk to Elster, Telvent, InterGraph, MillSoft. In process
Simmins Work with internal resources to separate lab network completely from the EPRI operational In process

network.
Mark Ortiz Have Shawn Hu send ADR/ADE info links. Complete
Set up EPRI server at EPRI. In process
Bruce Set up Tuesday meeting, post minutes. Post minutes. Send out new invite for 3PM EST Completer
Muschlitz
Kay Stefferud | Kay to update Abstract Use Case with features from the Ft. Lauderdale abstract use case. Complete
Clint Powell | Find SCE representative for this group Complete




[image: image2.png]Mark Ortiz Provide written procedures on access to Consumer's DMZ network and server In process
Bruce ADR/ADE link to group, part of these notes. Complete
Muschlitz Add Rlowe@AEP.com, crodine@epri.com, jeff. gooding@sce.comto meeting minutes. Complete
Kay Stefferud | Contract Mark Ortiz to request written procedures to access the Consumers server. In process
Margaret Review sample abstract test case. In process
Goodrich




[image: image3.png]Mark Ortiz Send Kay excel spreadsheet with test set-up information. In Process
Bruce Provide reference to X291 companion specs to be added to abstract test cases. Complete
Muschlitz

Kay Request CIM IOP IPR restrictions from IOP team. List, monitor and address set of network Complete
Stefferud issues arising from connecting external vender servers to the Consumers and EPRI servers.

Add SOW task references to schedule presented next week.




 
Action items for individuals from this meeting
	    Name
	    Action

	Mark Ortiz 

	Send Kay excel spreadsheet with test Point of Contact (POV) information.

	Kay Stefferud
	Update concrete test procedures to include these four changes:

· Add test data sets 

· Recording of data during test

· Show both IEC functions and utility systems in sequence diagrams.

· Change log title to Test Procedure
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