
EPRI Project 071103

CIM Testing Procedure Development

Minutes of the CIM Test Procedures Teleconference

Held on 08 February 2011 (2:00-3:00 EST)
Meeting Summary
Weekly meeting of the EPRI CIM Testing Procedure Development. Representatives from EPRI, CISCO, Gridata, Metlabs, HP, eXtensible, Infineon, Intertek, Holism Energy, IEEE, DT Energy, ICFI, Schneider Electric and EnerNex attended. 

Agenda

· Progress since last meeting (meeting held on February 2, 2011)
· Issues arising during the previous week

· Verify progress against stakeholder expectations

· General issues discussion

· Expected work output during next week

· Action items for individuals

Participants 

The following people participated in the Teleconference:

	
	


	    Name
	    Company

	John Simmins 
	EPRI

	Phil Beecher
	IEEE

	Ted Osinski
	Metlabs

	Kostas Tolios
	DT Energy

	Bruce Muschlitz
	EnerNex

	Kay Stefferud
	EnerNex

	Doug Frazee
	ICFI

	John Nunneley
	Gridata

	J. Combs
	CISCO

	Brad Singletary
	EnerNex

	Ovace Mamnoon
	HP

	Bruce Bartell
	eXensible

	Shrinath Eswarahally
	Infineon

	Nikhil Kumar
	Intertek

	Mark Russell
	Holism Energy

	Phil Davis
	Schneider Electric


Progress since last meeting
· In person test participation meetings with Oracle, Siemens, GE Energy, Elster, Milsoft, ESRI, and AutoDesk 

· Other vendor calls being scheduled

· Documenting Virtual Lab procedures to connect systems at lab sites (e.g. MDMS at Site A & CIS at Site B)

· Updated virtual lab diagrams

· Send site guide materials to Frank Wilhout at AEP

· Entering point of contact (POC) information into spreadsheet

· Created numbering scheme for Part-9 tests 

· Coordinating test documentation with Enterprise Architect experts

· Writing additional test cases and procedures

· Briefing can be found at: http://osgug.ucaiug.org/conformity/Shared%20Documents/CIM_TestingArtifacts/Presentations/2011-02-08%20CIM%20Test%20Development%20Project%20Meeting.ppt
Issues arising during the previous week 

· Need to schedule multiple venders to dry run procedures. Kay and John took an action item, #19, to schedule a meeting to coordinate scheduling of the dry runs. 
· Bruce mentioned that Kay Clinard and the OpenSG are addressing the need to make the CIM IOP tests more open—currently their meetings and tests are closed to anyone except test participants and observers. The stated purpose of the closed testing process is to protect the image of venders who might fail to pass the tests.
· In contrast to the CIM IOP tests, it is the stated objective of the EPRI CIM tests to be open. Meetings, test cases, test procedures, test execution, and test results are publically available to everyone.
Verify progress against stakeholder expectations
· No real change from last week.

· Everything according to new schedule
Expected Work Output During the Next Week

· Site Support Guides 

· Consumers

· EPRI 

· AEP

· Vender

· Schedule dry run of procedures

· Additional test cases and test procedures 

Action Items for Individuals
	AI #
	Assignee
	Action
	Status

	1
	John Simmins
	Talk to Elster, Telvent, InterGraph, MillSoft. 
	Complete

	2
	John Simmins
	Work with internal resources to separate lab network completely from the EPRI operational network.
	In process

	3
	Mark Ortiz
	Have Shawn Hu send ADR/ADE info links. 
	Complete

	4
	Mark Ortiz
	Set up EPRI server at EPRI. 
	In process

	5
	Kay Stefferud
	Update Abstract Use Case with features from the Ft. Lauderdale abstract use case
	Complete

	6
	Clint Powell
	Find SCE representative for this group
	Complete

	7
	Mark Ortiz
	Provide written procedures on access to Consumer’s DMZ network and server
	In process

	8
	Bruce Muschlitz
	ADR/ADE link to group, part of these notes.
	Complete

	9
	Bruce Muschlitz
	Add Rrlowe@AEP.com, crodine@epri.com, jeff.gooding@sce.com to meeting minutes.
	Complete

	10
	Kay Stefferud
	Contract Mark Ortiz to request written procedures to access the Consumers server.
	In process

	11
	Margaret Goodrich
	Review sample abstract test case. 
	In process

	12
	Mark Ortiz
	Send Kay excel spreadsheet with test set-up information.
	In process

	13
	Bruce Muschlitz
	Provide reference to X291 companion specs to be added to abstract test cases.
	Complete

	14
	Kay Stefferud
	Request CIM IOP IPR restrictions from IOP team. List, monitor and address set of network issues arising from connecting external vender servers to the Consumers and EPRI servers. Add SOW task references to schedule presented next week.
	Complete

	15
	Mark Ortiz
	Send Kay excel spreadsheet with test Point of Contact (POV) information.
	Complete

	16
	Kay Stefferud
	Update concrete test procedures to include these four changes:
1. Add test data sets 
2. Recording of data during test
3.Show both IEC functions and utility systems in sequence diagrams.
4. Change log title to Test Procedure
	Complete

	17
	Brad Singletary
	Send Site Guide to Frank at AEP.
	Complete

	18
	Kay Stefferud
	Vet set of Part-9 interoperability requirements with Consumers and SCE.
	In process

	19
	Kay Stefferud/ John Simmins
	Schedule PMO meeting with John Simmins, Robert Sarfi, Kay Stefferud and Bruce Muschlitz
	New


General Issues Discussion

· Brad Singletary walked through the Site Guide and explained the material to be documented for each test site.  Site guide will specify the information needed to setup virtual LANs between each test location.

· Kay walked through version 1 of the abstract test procedure.  The following comments were received and agreed upon.
· 1)  Mark Ortiz requested that the test data set material be added.
· 2) The recording of messages during formal test needs to be added to the test. 
Expected work output during next week 

· Complete Site Support Guides 

· Consumers

· EPRI 

· Initial vender

· Identify additional participants and schedule dry run of procedures
Action items for individuals new and from previous weeks
	AI #
	Assignee
	Action
	Status

	1
	John Simmins
	Talk to Elster, Telvent, InterGraph, MillSoft. 
	In process

	2
	John Simmins
	Work with internal resources to separate lab network completely from the EPRI operational network.
	In process

	3
	Mark Ortiz
	Have Shawn Hu send ADR/ADE info links. 
	Complete

	4
	Mark Ortiz
	Set up EPRI server at EPRI. 
	In process

	5
	Kay Stefferud
	Update Abstract Use Case with features from the Ft. Lauderdale abstract use case
	Complete

	6
	Clint Powell
	Find SCE representative for this group
	Complete

	7
	Mark Ortiz
	Provide written procedures on access to Consumer’s DMZ network and server
	In process

	8
	Bruce Muschlitz
	ADR/ADE link to group, part of these notes.
	Complete

	9
	Bruce Muschlitz
	Add Rrlowe@AEP.com, crodine@epri.com, jeff.gooding@sce.com to meeting minutes.
	Complete

	10
	Kay Stefferud
	Contract Mark Ortiz to request written procedures to access the Consumers server.
	In process

	11
	Margaret Goodrich
	Review sample abstract test case. 
	In process

	12
	Mark Ortiz
	Send Kay excel spreadsheet with test set-up information.
	In process

	13
	Bruce Muschlitz
	Provide reference to X291 companion specs to be added to abstract test cases.
	Complete

	14
	Kay Stefferud
	Request CIM IOP IPR restrictions from IOP team. List, monitor and address set of network issues arising from connecting external vender servers to the Consumers and EPRI servers. Add SOW task references to schedule presented next week.
	Complete

	15
	Mark Ortiz
	Send Kay excel spreadsheet with test Point of Contact (POV) information.
	In process

	16
	Kay Stefferud
	Update concrete test procedures to include these four changes:
1. Add test data sets 
2. Recording of data during test
3.Show both IEC functions and utility systems in sequence diagrams.
4. Change log title to Test Procedure
	In process

	17
	Brad Singletary
	Send Site Guide to Frank at AEP.
	New

	18
	Kay Stefferud
	Vet set of Part-9 interoperability requirements with Consumers and SCE.
	New
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