
EPRI Project 071103

CIM Testing Procedure Development

Minutes of the CIM Test Procedures Teleconference

Held on 15 February 2011 (2:00-2:25 EST)
Meeting Summary
Weekly meeting of the EPRI CIM Testing Procedure Development. Representatives from EPRI, SCE, CISCO, Gridata, CIM-PLE, Metlabs, HP, eXtensible, and EnerNex attended. 

Agenda

· Progress since last meeting (meeting held on February 8, 2011)
· Issues arising during the previous week

· Verify progress against stakeholder expectations

· General issues discussion

· Expected work output during next week

· Action items for individuals

Participants 

The following people participated in the Teleconference:

	
	


	    Name
	    Company

	John Simmins
	EPRI

	Bruce Muschlitz
	EnerNex

	Javier Torres
	IBM

	Kay Stefferud
	EnerNex

	Bill Moncrief
	EnerNex

	Rich Stephenson
	SCE

	Shawn Hu
	eXtensible

	John Combs
	Cisco

	Mark Ortiz
	Consumers

	Gerald Gray
	CIM-PLE

	Ted Osinski
	Metlabs

	Ovace A. Mamnoon
	HP

	Sandy Bacik
	EnerNex

	John Nunneley
	Gridatea


Progress since last meeting
· Updated Project Plan
· Added Schedule Details
· Added Process Steps and diagrams
· Held Planning Meeting to discuss vender participation
· Contact Plan
· Made plans to contact vendors this week
· Wrote additional concrete test procedures
· 2.01 Scheduled Meter Read Nominal Interoperability
· 2.02 Scheduled Meter Read System Errors
· 2.03 On Demand Meter Read Nominal Interoperability
· 2.05 Meter Outage Nominal Interoperability
· http://osgug.ucaiug.org/conformity/Shared%20Documents/CIM_TestingArtifacts/TestProcedureArtifacts 
· Briefing can be found at: http://osgug.ucaiug.org/conformity/Shared%20Documents/CIM_TestingArtifacts/Presentations/2011-02-15%20CIM%20Test%20Development%20Project%20Meeting.ppt
Issues arising during the previous week 

· None
Verify progress against stakeholder expectations
· No real change from last week.

Expected Work Output During the Next Week

· Contact venders per plan
· Finish draft interoperability test procedures 
Open Action Items for Individuals

	Assignee 
	Action 
	Status 

	John Simmins
	Work with internal resources to separate lab network completely from the EPRI operational network.
	In process

	Mark Ortiz
	Set up EPRI server at EPRI. 
	In process

	Mark Ortiz
	Provide written procedures on access to Consumer’s DMZ network and server
	In process

	Kay Stefferud
	Contract Mark Ortiz to request written procedures to access the Consumers server.
	In process

	Margaret Goodrich
	Review sample abstract test case.
  
	In process

	Mark Ortiz
	Send Kay excel spreadsheet with test set-up information.
	In process

	Kay Stefferud
	Vet set of Part-9 interoperability requirements with Consumers and SCE.
	In process


General Issues Discussion

· Brad Singletary walked through the Site Guide and explained the material to be documented for each test site.  Site guide will specify the information needed to setup virtual LANs between each test location.

· Kay walked through version 1 of the abstract test procedure.  The following comments were received and agreed upon.
· 1)  Mark Ortiz requested that the test data set material be added.
· 2) The recording of messages during formal test needs to be added to the test. 
Expected work output during next week 

· Complete Site Support Guides 

· Consumers

· EPRI 

· Initial vender

· Identify additional participants and schedule dry run of procedures
Action items for individuals new and from previous weeks
	AI #
	Assignee
	Action
	Status

	1
	John Simmins
	Talk to Elster, Telvent, InterGraph, MillSoft. 
	In process

	2
	John Simmins
	Work with internal resources to separate lab network completely from the EPRI operational network.
	In process

	3
	Mark Ortiz
	Have Shawn Hu send ADR/ADE info links. 
	Complete

	4
	Mark Ortiz
	Set up EPRI server at EPRI. 
	In process

	5
	Kay Stefferud
	Update Abstract Use Case with features from the Ft. Lauderdale abstract use case
	Complete

	6
	Clint Powell
	Find SCE representative for this group
	Complete

	7
	Mark Ortiz
	Provide written procedures on access to Consumer’s DMZ network and server
	In process

	8
	Bruce Muschlitz
	ADR/ADE link to group, part of these notes.
	Complete

	9
	Bruce Muschlitz
	Add Rrlowe@AEP.com, crodine@epri.com, jeff.gooding@sce.com to meeting minutes.
	Complete

	10
	Kay Stefferud
	Contract Mark Ortiz to request written procedures to access the Consumers server.
	In process

	11
	Margaret Goodrich
	Review sample abstract test case. 
	In process

	12
	Mark Ortiz
	Send Kay excel spreadsheet with test set-up information.
	In process

	13
	Bruce Muschlitz
	Provide reference to X291 companion specs to be added to abstract test cases.
	Complete

	14
	Kay Stefferud
	Request CIM IOP IPR restrictions from IOP team. List, monitor and address set of network issues arising from connecting external vender servers to the Consumers and EPRI servers. Add SOW task references to schedule presented next week.
	Complete

	15
	Mark Ortiz
	Send Kay excel spreadsheet with test Point of Contact (POV) information.
	In process

	16
	Kay Stefferud
	Update concrete test procedures to include these four changes:
1. Add test data sets 
2. Recording of data during test
3.Show both IEC functions and utility systems in sequence diagrams.
4. Change log title to Test Procedure
	In process

	17
	Brad Singletary
	Send Site Guide to Frank at AEP.
	New

	18
	Kay Stefferud
	Vet set of Part-9 interoperability requirements with Consumers and SCE.
	New
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