EPRI Project 071103

CIM Testing Procedure Development

Minutes of the CIM Test Procedures Teleconference

Held on 15 February 2022 (2:00-2:50 EST)
Meeting Summary
Weekly meeting of the EPRI CIM Testing Procedure Development. Representatives from EPRI, SCE, CISCO, SISCO, CIM-PLE, IBM, HP, eXtensible, and EnerNex attended. 

Agenda

· Progress since last meeting (meeting held on February 15, 2011)
· Issues arising during the previous week

· Verify progress against stakeholder expectations

· General issues discussion

· Expected work output during next week

· Action items for individuals

Participants 

The following people participated in the Teleconference:

	
	


	    Name
	    Company

	John Simmins
	EPRI

	Bruce Muschlitz
	EnerNex

	Javier Torres
	IBM

	Kay Stefferud
	EnerNex

	Bill Moncrief
	EnerNex

	Rich Stephenson
	SCE

	Shawn Hu
	eXtensible

	John Combs
	Cisco

	Rudi Schubert
	EnerNex

	Gerald Gray
	CIM-PLE

	Margaret Goodrich
	Sisco

	Sandy Bacik
	EnerNex

	Steve Van Ausdall
	eXtensible

	Greg Robinson
	eXtensible


Progress since last meeting
· Completed Draft Interoperability Test Procedures
· 2.01 Scheduled Meter Read Nominal Interoperability
· 2.02 Scheduled Meter Read System Errors
· 2.03 On Demand Meter Read Nominal Interoperability
· 2.04 On Demand Meter Read System Errors
· 2.05 Meter Outage Nominal Interoperability
· 2.06 Meter Outage System Errors
· 2.07 Meter Tampering Detection Nominal Interoperability
· 2.08 Meter Tampering Detection System Errors
· 2.09 Meter Disconnect/Reconnect Nominal Interoperability
· 2.10 Meter Disconnect/Reconnect System Errors
· http://osgug.ucaiug.org/conformity/Shared%20Documents/CIM_TestingArtifacts/TestProcedureArtifacts 
· Briefing can be found at: http://osgug.ucaiug.org/conformity/Shared%20Documents/CIM_TestingArtifacts/Presentations/2011-02-22%20CIM%20Test%20Development%20Project%20Meeting.ppt
Issues arising during the previous week 

· Need to identify best CIM versions to use as baseline 
· Enterprise Architect (EA) Universal Model Language (UML)  models
· AMI-ENT use case model with requirements
· CIM model itself 
· XML Schema Definitions (XSDs)
· Web Service Definitions (WSDLs) 
· Up-to-date publically available documentation needed
· IEC 61968 Part 1 and Part 2 are 2004 versions
· IEC 61968 Part 9 are 2009 version
· Mapping of published documents to current versions needed
· Backwards and forwardly-compatible XML/XSDs highly recommended 

Verify progress against stakeholder expectations
· No change from last week.

Expected Work Output During the Next Week

· Contact venders per plan
Open Action Items for Individuals

	Assignee 
	Action 
	Status 

	John Simmins
	Work with internal resources to separate lab network completely from the EPRI operational network.
	In process

	Mark Ortiz
	Set up EPRI server at EPRI. 
	In process

	Mark Ortiz
	Provide written procedures on access to Consumer’s DMZ network and server
	In process

	Kay Stefferud
	Contract Mark Ortiz to request written procedures to access the Consumers server.
	In process

	Margaret Goodrich
	Review sample abstract test case.
  
	In process

	Mark Ortiz
	Send Kay excel spreadsheet with test set-up information.
	In process

	Kay Stefferud
	Vet set of Part-9 interoperability requirements with Consumers and SCE.
	In process


General Issues Discussion

· We discussed the methods and plan to have the EPRI CIM tests incorporated into the WG-14 work. 


· We discussed the possible opportunity to collaborate our efforts with Steve Van Ausdall’s work on two other projects, one with ZigBee 2.0 and the other with NAESB. Possible collaboration with the OpenADE group at OpenSG also might be possible. Current plan is to document our processes at OpenSG and to discuss collaboration at the March OpenSG meeting. 

· We discussed the pros and cons of using either the published Part-9 specification or the newer 2.0 specification currently in red-line status. A CDV version should be available in a few weeks time. We agreed to consider the options and provide a recommendation at the next weekly meeting.
· We reviewed the list of services used in the 10 EPRI CIM test procedures. It appeared that for test case 2.03, the services should be modified. EnerNex took an action item to review the services used in the test procedures.
Expected work output during next week 

· Complete Site Support Guides 

· Consumers

· EPRI 

· Initial vender

· Identify additional participants and schedule dry run of procedures
Action items for individuals new and from previous weeks
	AI #
	Assignee
	Action
	Status

	1
	John Simmins
	Talk to Elster, Telvent, InterGraph, MillSoft. 
	In process

	2
	John Simmins
	Work with internal resources to separate lab network completely from the EPRI operational network.
	In process

	3
	Mark Ortiz
	Have Shawn Hu send ADR/ADE info links. 
	Complete

	4
	Mark Ortiz
	Set up EPRI server at EPRI. 
	In process

	5
	Kay Stefferud
	Update Abstract Use Case with features from the Ft. Lauderdale abstract use case
	Complete

	6
	Clint Powell
	Find SCE representative for this group
	Complete

	7
	Mark Ortiz
	Provide written procedures on access to Consumer’s DMZ network and server
	In process

	8
	Bruce Muschlitz
	ADR/ADE link to group, part of these notes.
	Complete

	9
	Bruce Muschlitz
	Add Rrlowe@AEP.com, crodine@epri.com, jeff.gooding@sce.com to meeting minutes.
	Complete

	10
	Kay Stefferud
	Contract Mark Ortiz to request written procedures to access the Consumers server.
	In process

	11
	Margaret Goodrich
	Review sample abstract test case. 
	In process

	12
	Mark Ortiz
	Send Kay excel spreadsheet with test set-up information.
	In process

	13
	Bruce Muschlitz
	Provide reference to X291 companion specs to be added to abstract test cases.
	Complete

	14
	Kay Stefferud
	Request CIM IOP IPR restrictions from IOP team. List, monitor and address set of network issues arising from connecting external vender servers to the Consumers and EPRI servers. Add SOW task references to schedule presented next week.
	Complete

	15
	Mark Ortiz
	Send Kay excel spreadsheet with test Point of Contact (POV) information.
	In process

	16
	Kay Stefferud
	Update concrete test procedures to include these four changes:
1. Add test data sets 
2. Recording of data during test
3.Show both IEC functions and utility systems in sequence diagrams.
4. Change log title to Test Procedure
	In process

	17
	Brad Singletary
	Send Site Guide to Frank at AEP.
	Complete

	18
	Kay Stefferud
	Vet set of Part-9 interoperability requirements with Consumers and SCE.
	In process

	19
	Kay Stefferud
	Provide recommendation on which version of the Part 9 to use as a baseline for the EPRI CIM testing. Choices are the published version 1 or the version 2 currently in red line format.


	New

	20
	Kay Stefferud,

Bruce Muschlitz 
	Review the services used in the test procedures and verify that the services referenced are correct
	New
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