EPRI Project 071103

CIM Testing Procedure Development

Minutes of the CIM Test Procedures Teleconference

Held on 19 April 2011 (2:00-3:20 EST)
Meeting Summary
Weekly meeting of the EPRI CIM Testing Procedure Development. Representatives from  EPRI, SCE, IBM, Guiding Principle, Xtensible, and EnerNex attended. We discussed the plan to perform the dry runs and it was agreed that the correct terminology is that we are performing an Interoperability Demonstration. 
Marilza indicated that supporting the Interoperability Demonstrations as well as the formal IOP test procedures would most likely result in extra effort for the vendor community.  Kay and Bruce indicated that the intent was to assist in the CIM effort and that they would attempt to reduce effort rather than increase effort required to implement CIM-compliant solutions.  

Agenda

1. Progress since last meeting
2. Issues, opportunities and risks arising during the previous week
3. Verify progress against stakeholder expectations
4. General issues discussion
5. Action items for individuals
6. Expected work output during next week
Participants 

The following people participated in the Teleconference:

	
	


	    Name
	    Company

	Mark Ortiz
	Consumers

	Rich Stephenson
	SCE

	Marilza Maia
	IBM

	Javier Torres
	IBM

	Kay Stefferud
	EnerNex

	John Simmins
	EPRI

	Bruce Muschlitz
	EnerNex

	Shaun Hu
	Xtensible


Progress since last meeting
· Sample vender package sent out to meeting participants

· Comments received and incorporated

· Additional comments welcome

· Available on OpenSG site http://osgug.ucaiug.org/conformity/Shared%20Documents/CIM_TestingArtifacts/VenderTestPackage/Test_Overview_for_Outage_Management_Nominal_Test_Vendors%20V1.4.doc


· Sample outage messages 

· Single meter outage

· 20 meter outage

· Briefing posted at http://osgug.ucaiug.org/conformity/Shared%20Documents/CIM_TestingArtifacts/Presentations/2011-04-19%20CIM%20Test%20Development%20Project%20Meeting.ppt
Issues arising during the previous week 

Marilza indicated that supporting the Interoperability Demonstrations as well as the formal IOP test procedures would most likely result in extra effort for the vendor community.  Kay and Bruce indicated that the intent was to assist in the CIM effort and that they would attempt to reduce effort rather than increase effort required to implement CIM-compliant solutions.  

Verify progress against stakeholder expectations
No change from last week.

Expected Work Output During the Next Week

· Dry run test procedure
· Update test procedure as needed
· Start remaining test packages
· Scheduled Meter Reading
· On Demand Meter Reading
· Tampering Detection 
· Disconnect/Reconnect
Open Action Items for Individuals

Action items for individuals new and from previous weeks
	AI #
	Assignee
	Action
	Status

	1
	John Simmins
	Talk to Elster, Telvent, InterGraph, MillSoft. 
	Complete

	2
	Mark Ortiz
	Have Shawn Hu send ADR/ADE info links. 
	Complete

	3
	Kay Stefferud
	Update Abstract Use Case with features from the Ft. Lauderdale abstract use case
	Complete

	4
	Clint Powell
	Find SCE representative for this group
	Complete

	5
	Bruce Muschlitz
	Add Rrlowe@AEP.com, crodine@epri.com, jeff.gooding@sce.com to meeting minutes.
	Complete

	6
	Bruce Muschlitz
	Provide reference to X291 companion specs to be added to abstract test cases.
	Complete

	7
	Kay Stefferud
	Request CIM IOP IPR restrictions from IOP team. List, monitor and address set of network issues arising from connecting external vender servers to the Consumers and EPRI servers. Add SOW task references to schedule presented next week.
	Complete

	8
	Mark Ortiz
	Send Kay excel spreadsheet with test Point of Contact (POV) information.
	Complete

	9
	Kay Stefferud
	Update concrete test procedures to include these four changes:
1. Add test data sets 
2. Recording of data during test
3.Show both IEC functions and utility systems in sequence diagrams.
4. Change log title to Test Procedure
	Complete

	10
	Brad Singletary
	Send Site Guide to Frank at AEP.
	Complete

	11
	Kay Stefferud/ John Simmins
	Schedule PMO meeting with John Simmins, Robert Sarfi, Kay Stefferud and Bruce Muschlitz
	Complete

	12
	Bruce Muschlitz
	ADR/ADE link to group, part of these notes.
	Complete

	13
	John Simmins
	Work with internal resources to separate lab network completely from the EPRI operational network.
	Complete

	14
	Mark Ortiz
	Set up EPRI server at EPRI. 
	Complete

	15
	Mark Ortiz
	Provide written procedures on access to Consumer’s DMZ network and server
	Complete

	16
	Kay Stefferud
	Contract Mark Ortiz to request written procedures to access the Consumers server.
	Complete

	17
	Margaret Goodrich
	Review sample abstract test case. 
	In process

	18
	Mark Ortiz
	Send Kay excel spreadsheet with test set-up information.
	Complete

	19
	Kay Stefferud
	Vet set of Part-9 interoperability requirements with Consumers and SCE.
	In process

	20
	Kay Stefferud 
	Provide recommendation on which version of the Part 9 to use as a baseline for the EPRI CIM testing.  
	Complete

	21
	Kay Stefferud, Bruce Muschlitz 
	Review the services used in the test procedures and verify that the services referenced are correct 
	Complete 
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