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CIM Testing Procedure Development

Minutes of the CIM Test Procedures Teleconference

Held on 17 May 2011 (2:00-2:25 EST)
Meeting Summary
Weekly meeting of the EPRI CIM Testing Procedure Development. Representatives from  EPRI, DT Energy, Xtensible, and EnerNex attended. We discussed the Protocol Implementation Conformance Sample, updates from the WG 14 Prague meeting, the need for the “Golden Data” set and vendors interested in being the first to be certified including Telvent and GE. 
It was agreed that we would preceed with the Protocol Implementation Conformance work and also that we would add the On-Demand Meter Read Vendor package to the set. 

Agenda
1. Progress since last meeting
2. Issues, opportunities and risks arising during the previous week
3. Verify progress against stakeholder expectations
4. General issues discussion
5. Action items for individuals
6. Expected work output during next week
Participants 

The following people participated in the Teleconference:

	
	


	    Name
	    Company

	Mark Ortiz
	Consumers (on vacation)

	Bruce Muschlitz
	EnerNex

	Kostas Tolios
	DT Energy

	Shawn Hu
	Xentsible

	Greg Robinson
	Xentsible

	Kay Stefferud
	EnerNex

	John Simmins
	EPRI

	Bruce Muschlitz
	EnerNex

	Shaun Hu
	Xtensible


Progress since last meeting
· Completed Vendor Packages
· Scheduled Meter Reads
· Meter Disconnect/Reconnect
· Meter Tampering
· Meter Outage Detection
· Protocol Implementation Conformance Statement
  See sample below.
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· Supported CIM Users Meeting
· July OpenSG Plans 
· Briefing posted at http://osgug.ucaiug.org/conformity/Shared%20Documents/CIM_TestingArtifacts/Presentations/2011-05-17%20CIM%20Test%20Development%20Project%20Meeting.ppt
Issues arising during the previous week 

None to report. 
Verify progress against stakeholder expectations
· At request of Mark Ortiz, Consumers Energy, we walked though Test Artifacts Last Week
· Test Cases
· Test Procedures
· Vendor Package
 Expected Work Output During the Next Week

· Continued work on the Protocol Implementation Conformance Statement
· Complete remaining vendor test packages
· On Demand Meter Reading
Open Action Items for Individuals

 No update to Action Items.
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