SG-Network Database Conf Call Notes - DRAFT

Date/Time:
25Aug10, 3-4pm CDT

Participants:



	David Gosch
	Juan Oliver Almendros

	Jerry Armes
	Matt Gillmore 

	Klaus Bender
	Ron Cunningham 

	
	


Agenda Items / Major Discussions:

Jerry walked through some discussion slides (see 1st file listed below, and in the SG-Network work-in-progress / database-wip folder). Other documentation that was referenced includes:

· Database Development Roadmap Discussion 25August2010.pdf (discussion slide deck)

· database-tasks-28Jul10.doc (draft approach for comm-paths presentment & selection steps)

· NIST_Priority_Action_Plan_2_r05_RonC-edits.doc (section 3.6 – selection of requirements, specifying variable values, scaling and aggregating data)

· sg-net-network-centric-example.docx (Jorjeta Jetcheva suggested network centric focus)

· Redistributable IntroTo Scrum.ppt (David Gosch discussion of software project mgmt process)

· Ron's email 24Aug10 (comments on initial database discussion slide deck)

· Ron's email 24Aug10 (data flow ref pseudo code on multi-actor parents)

Discussed:

· need to identify additional resources to perform the additional work items

· need a feature/capability roadmap (in a need/priority order) to help make the call for those resources and the value back to the industry

· realize that the SG-Network TF has an anticipated end-of-year completion date

· continue using ACCESS and MS tools for UI development and/or migrate over to a MySQL and OSS SourceForge platform and development approach

· need to manage the development process

· options to address the multi-actor actor to actor pairing on 67 payload parents e.g. change to 1 actor from and 1 actor to limit on the parent, or modify data flow ref pseudo code parsing routines

· concerns on dealing with the intellectual property in the added features /capabilities

It was agreed to:

· use a rapid development process versus a waterfall approach

· Ron would prepare an initial draft of a feature/capability roadmap based on currently documented feature/capability needs, and not get too far into any network traffic modeling tools, focus on what can get accomplished in the next 3-4 months

· continue to use MS ACCESS and associated MS dev tools for any UI needs in the interim

· Jerry would rework the data flow ref pseudo code parsing routines to account for 8 levels of structure and the multi-actor parents

· Ron will start making the edits to the release 4.1 draft that includes the multi-actor parent data flow ref pseudo code changes

· David & Juan would use the initial roadmap to start populating the software development management template

· Matt would use the roadmap and create a initial design specs

Next Working Session / Conf Call(s): 


tbd
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